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CONSTRUCTION PROGRESS REPCRT FOR

MONTH OF November

Vi re Nv«.‘.‘j‘r-—f iV

195 3

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If

authorization has been received and work n

ot yet commenced, report should

be submitted, giving under "Date of Commencement”, the known or estimated

date when work will commence.

STATINTL

Frodect Title: | .c-tion:
contractor: .

Date of Commencemehf:llﬁ@@gggﬁ 19§3'

Allotment No.: 44420007 .

Scheduied Completion Dafe:

FRGC sotion DD/I ~ 195 = 53y Dated 13 Aprll 1953

Brief description of work involved:

oable,

Somstruotion of anterma field and power

Percent comﬁieted in various branches of work:

Excavation, grading % Flooring %
Concrete, cement work g% Hardware ' %
Structural steel % Painting, glazing : %
Masonry % Plumbing ' %
Carpentry, millwork % Heating, ventilating %
Roofing, waeterproofing % Electrical %
Sheet metal 9 Electric fixtures %
Leth, plaster, acoustic % Approach work %
Insulation ﬁ Other %
dntenna system o

Coaxial cable 95% {77  Power csble %

Totals:

Amount of contract, including additions and deductions

Value of work completed to date

Value of materials on site

Value of materials in storage

Total value of completed work and materials
Total of partial payments to 30 November

B
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See opposite side for instructions.
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Authority for construction (identification of instrument authorizing wofﬂS? 953

304313,17 ¢ 20:
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
of funds for construction, including alterations and re-
pairs to existing structures and is intended to supplement
the Reel Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2., When no Agency technical representative is assigned
to the project or to the station under whose Jjurisdiction
the work is being done, the necessary information should be
obtained from the appropriete representative of the Agency
responsible Tor management of the contract.

3. If vurious units of work under one authorization
do not lend themselves to inclusion in one progress report,
separate sheets should be submitted; e.g., when work under
a given authorization is handled under two or more separate
contracts.
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